



AWH Silver Line Regional Rail Project Construction Activity (CA) Notification

Construction Activity (CA) Details

Notification Date: Thursday, June 15, 2023

Construction Activity Start Date: **Wednesday, July 5, 2023** **Construction Activity Work Time:** 7AM -7PM Weekdays
9AM - 7PM (Sat & Sun)

Contractor Information:

Contractor: Archer Western Herzog (AWH) and Subcontractors

Contractor Contact Name: Marvin Jackson, AWH PI/CR Manager - 214.585.7308

Construction Activity Location: S. MacArthur Blvd. at the DART Silver Line Guideway Crossing

Address (If Applicable): N.A.

City, State Zip: Coppell, Texas

Scope of Construction Activity:

CONSTRUCTION SEQUENCE SUMMARY:

Archer Western Herzog ("AWH") plans to start the S. MacArthur Blvd. crossing on Wednesday, July 5, 2023. The work is to be done in 3-Phases. This work includes a 4-day full closure of S. MacArthur Blvd. in September 2023.

CONSTRUCTION PHASE SCHEDULE:

- **Phase 1:** Inside Northbound and Southbound Lane Closures - Wednesday, July 5, 2023 until Monday, August 14, 2023
- **Phase 2:** Outside Northbound and Southbound Lane Closures - Tuesday, August 15, 2023 until Thursday, September 14, 2023
- **Phase 3:** FULL 4-DAY CLOSURE - Friday, September 15, 2023 until Wednesday, September 20, 2023

The S. MacArthur Crossing Construction Activity is to be as follows:

1. AWH/Subs ("Crews") to set-up traffic signage and barricades.
2. Crews to mobilize on-site to secure the work area for worker, live-traffic, and pedestrian safety.
3. Crews to mobilize heavy-civil construction equipment (cranes, drill rigs, excavators, fleet vehicles, dump trucks, delivery trucks, concrete trucks, etc.) on-site.
4. Crews to start construction activities (track demolition, excavation, haul-off, wall construction, rail construction, etc.) of the shoofly.
5. Once the Crews are complete with the construction activities, they will perform final construction cleaning and demobilize from the area.

Note: AWH Public Information/Community Relations ("PI/CR") team shall notify residentially adjacent property owners of the scope of work for this upcoming activity. Community engagement, street sweeping and required flagging shall be maintained throughout construction activities.



AWH Silver Line Regional Rail Project Construction Activity (CA) Notification

Construction Activity (CA) Details

PHASE 1: Inside Northbound and Southbound Lane Closures - Wednesday, July 5, 2023 until Monday, August 14, 2023






AWH Silver Line Regional Rail Project Construction Activity (CA) Notification

Construction Activity (CA) Details

PHASE 2: Outside Northbound and Southbound Lane Closures - Tuesday, August 15, 2023 until Thursday, September 14, 2023





AWH Silver Line Regional Rail Project Construction Activity (CA) Notification

Construction Activity (CA) Details

PHASE 3: FULL 4-DAY CLOSURE - Friday, September 15, 2023 until Wednesday, September 20, 2023

LEGEND

S. MacArthur Crossing
Phase 3
9/15/23 until 9/20/23

Phase 3 S MacArthur Blvd
4-Day Full Lane Closures

Dates subject to change. Update to be posted at: awhsilverline.com/traffic

Attached Docs: NA

AWH Contractor Contacts:

AWH Safety Mgr. Bill Abbott, (817) 538-0081

AWH QC Mgr. Jim Grady, (817) 823-8846

AWH CA Mgr. Marvin Jackson, (214) 585-7308

Construction Hotline 972.833.2856

Report Prepared by: Marvin Jackson, AWH

Title: CBRR CR&PI Manager

Report Title: 20230615 - CA0170 - MacArthur_Bldv_Crossing_Construction_Start_-_Coppell